COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 30/ 2010

ESTI MATE SUMVARY 13:37: 42
CONTI D: C17451 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 17451-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 17.0  DAYS TIVE ALLOW 250 WORK DAYS
FY10 R-6 OONDU T & FI BER PERCENT TI ME: 6. 80 ORI G TI VE ALLOW 250 WORK DAYS
PRQJECT NO STAR600- 359
FY10 R-6 OONDU T & FI BER
NAME OF ROAD: 007D
PRQJIECT COUNTI ES: JEFFERSON, REG ON 6 BOULDER REG ON 6
ARAPAHCE, REG ON 6 OTHERS
CONTRACTOR:
COLORADO BORING CO. PAY PERI OD ENDI NG 07/ 25/ 2010 DATE TI ME STARTED 06/ 29/ 2010
3813 CANAL DR DATE LET 05/ 13/ 2010 DATE WORK BEGAN 06/ 29/ 2010
DATE AWARDED 06/ 08/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 29/ 2010 DATE ACCEPTED
FT. COLLINS CO 80524 970- 494- 4449 DATE NOTI CE TO PROCEED 06/ 29/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 317, 062. 88 PARTI Cl PATI NG $ 134, 691. 00 $ 134, 691. 00
AWARD PRQIECT AMT: $ 294, 642. 88 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 42. 48% TOTAL EARNI NGS 134, 691. 00 134, 691. 00
FUNDS AVAI LABLE: $ 182, 371. 88 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 134, 691. 00 134, 691. 00
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -3,626.73 -3,626.73
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 131, 064. 27 131, 064. 27
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 131, 064. 27 131, 064. 27
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 131,064.27

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl17451 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17451-BI D ESTI MATE RUN 07/ 30/ 2010
PRQIECT: STARG00- 359 ESTI MATE NO 0001 13:37: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 208-00005 ERCSI ON LOG 100. 000 0. 000
LF 10. 000 100. 00
10. 00000 10. 000 100. 00
0010 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0015 208-00050 STORM DRAI'N | NLET PROTECTI ON 10. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0.00
0020 208-00205 ERCSI ON CONTRCL  SUPERVI SOR 24.000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0.00
0025 613-00206 2 I NCH ELECTRI CAL CONDUI T ( BORED) 25, 910. 000 0. 000
LF 18, 718. 000 112, 308. 00
6. 00000 18, 718. 000 112, 308. 00
0030 613-00408 4 | NCH ELECTRI CAL CONDUI T ( BORED) 280. 000 0. 000
LF 280. 000 6, 720. 00
24. 00000 280. 000 6, 720. 00
0035 613-01200 2 I NCH ELECTRI CAL CONDUI T ( PLASTI C) 280. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0040 613-07023 PULL BOX (24" X36"X24") 23. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0045 613-07040 PULL BOX (30" X48"X24") 8. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0050 614-87021 OPTI CAL TRANSCEI VER (| NSTALL ONLY) 49. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0055 614-87350 TEST FI BER OPTI C CABLE 1. 000 0. 000
LS 0. 000 0.00

11, 500. 00000 0. 000 0.00



CONTI D Cl17451 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17451-BI D ESTI MATE RUN 07/ 30/ 2010
PRQJECT: STAR600- 359 ESTI MATE NO 0001 13:37: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 614-87412 FI BER OPTI C CABLE (SINGLE MODE) (12 STRANDS) (I NSTALL 6, 236. 000 0. 000
ONL
" LF 0. 000 0.00
0. 33000 0. 000 0. 00
0065 614-87495 FI BER OPTI C CABLE (SINGLE MODE) (96 STRANDS) (| NSTALL 107, 000. 000 0. 000
ONL
" LF 0. 000 0. 00
0. 33000 0. 000 0.00
0070 626-00000 MOBI LI ZATI ON 1. 000 0. 000
LS 0. 600 13, 800. 00
23, 000. 00000 0. 600 13, 800. 00
0075 630-00012 TRAFFI C CONTRCL MANAGEMENT 230. 000 0. 000
DAY 14. 000 1, 400. 00
100. 00000 14. 000 1, 400. 00
0080 630-80341 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 8. 000 0. 000
EACH 4.000 80. 00
20. 00000 4.000 80. 00
0085 630-80342 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 14. 000 0. 000
EACH 2.000 40. 00
20. 00000 2.000 40. 00
0090 630-80344 CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 16. 000 0. 000
SF 8. 000 160. 00
20. 00000 8. 000 160. 00
0095 630-80358 ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROWN PANEL (C 2.000 0. 000
TYP
5 EACH 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0100 630-80380 TRAFFI C CONE 200. 000 0. 000
EACH 41. 500 83. 00
2.00000 41. 500 83. 00
0105 700-70010 F/ A M NOR CONTRACT REVI SI ONS 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0110 700-70011 F/ A PARTNERI NG 500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D Cl17451 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17451-BI D ESTI MATE RUN 07/ 30/ 2010
PRQJECT: STAR600- 359 ESTI MATE NO 0001 13:37: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 RQADVWAY
0115 700- 70016 F/ A FUEL COST ADJUSTMENT 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0120 700- 70023 F/ A ON- THE- JOB TRAI NEE 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0125 700- 70028 F/ A ESB PROGRAM 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0130 700- 70380 F/ A ERCSI ON CONTROL 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0135 700- 70589 F/ A ENVI RONVENTAL HEALTH & SAFETY NMANAGEMENT 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 317,062.88 $ 134,691.00 % 134, 691. 00
PRQIECT TOTAL CURRENT AMI $ 317,062.88 $ 134,691.00 % 134, 691. 00



